

Wheaton Revitalization Project

SPECIAL UPDATE

January 8, 2018

The arrival and erection of the South Tower Crane, planned for the weekend of January 6, was postponed due to high winds. Wind gusts of greater than 20-mph were measured in the immediate vicinity of Wheaton. As noted in the last update, high winds would cause the postponement of the tower crane erection due to safety factors working at great heights.

The crane arrival and erection is now planned for the weekend of January 12.

This schedule will be verified later in the week. As noted earlier, delivery and erection of the south tower crane will cause a temporary 2-day closure of Reddie Drive between Triangle Lane and Grandview Avenue and will not affect access to either Triangle Lane or Grandview Avenue.